












Date:	02/12/2007
Project ID#:	6


Project Name: Exact Forms Plus Webinar

Basic Document Subtable Formatting

TC	Task Name	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
	End user feedback	Chris Baker	<input type="checkbox"/>	1/1/2017	2	01-03-2017	High	Completed	100%	10-24-2014	71	
	ROI assessment	Colleen Garton	<input type="checkbox"/>	1/4/2017	3	01-06-2017	High	In-Progress	20%		72	71
	Deployment plan	Keith Jusas	<input checked="" type="checkbox"/>	1/9/2017	3	01-11-2017	High	In-Progress	20%		73	72
	Prototype	Colleen Garton	<input type="checkbox"/>	1/12/2017	4	01-17-2017	High	In-Progress	10%		74	73
	Unit test	Gregory Baxter	<input type="checkbox"/>	1/18/2017	5	01-24-2017	Medium	In-Progress	10%		75	74
	Network Topology design	Chris Baker	<input type="checkbox"/>	1/25/2017	3	01-27-2017	Low	Not Started			76	75
	Alpha test	Keith Jusas	<input checked="" type="checkbox"/>	1/30/2017	3	02-01-2017	High	Not Started			77	76
	Beta test	Albert Cruz	<input checked="" type="checkbox"/>	2/2/2017	3	02-06-2017	Medium	Not Started			78	77
	Post deployment	Chris Baker	<input type="checkbox"/>	2/7/2017	5	02-13-2017	Low	Not Started			79	78
	Storyboard	Colleen Garton	<input type="checkbox"/>	2/14/2017	2	02-15-2017	High	Not Started			80	79
	Design applications	Chris Baker	<input type="checkbox"/>	2/16/2017	5	02-22-2017	High	Not Started			81	80

Date:	02/12/2007
Project ID#:	6

Project Name: Exact Forms Plus Webinar

TC	Task Name	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
	Integration testing	Chris Baker	<input checked="" type="checkbox"/>	2/23/2017	5	03-01-2017	Medium	Not Started			82	81



Approved By

DRAFT